S/K Challenge
Final Execution Brief

Presented
05 Aug 2014
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Overarching Schedule

Planning

Scenario Development

Data Package Design

Referee Packages
Execution

Scenarios

Logistics

Data Collection
Reporting

Final Review

Future Improvements

Data package delivery
Future Efforts

S/K Challenge I

15 May 14 & 07 Jul 14

08-18 Sep 14

18 Sep 14
18 Sep 14
16 Oct 14

13-24 Jul 15
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S/K Challenge Events List

3 & 4 September —
Early Set up 0730 - 1630

Need customer requirements in advance

8 September —
0730 — 1730 Setup (until Complete)




S/K Challenge Events List

O September
1700 — 1800 Grid Prep
1830 — 2300 Pilot Test
2300 — 0100 Review Test Process
0100 — 0200 Shutdown
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S/K Challenge Events List

10, 11, and 12 September
1700 — 1800 Grid Prep
1800 — Command Post Briefings
1830 — 0400 Record Trials
0400 — 0500 Shutdown
13 and 14 September
Weather days
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S/K Challenge Events List

15 September “VIP Day”
1500 Arrival
1530 — 1630 Command Presentations
1700 — 1720 Demonstration
1720 — 1900 Tour test site

1900 — 1945 VIP Social
1945 Travel to hotel




S/K Challenge Events List

15 September “Execution”
1300 — 1500 Test Grid Setup
1500 — 1745 Participate in “VIP” day
1745 — 1900 Support Site Tours
1900 — 1945 VIP Social
2000 — 0200 Record test
0200 — 0300 Shutdown




S/K Challenge Events List

16 September - Day 2 “VIP Tours”
0830 -1730 Participate in Dugway tours




S/K Challenge Events List

16, 17, and 18 September
1700 — 1800 Grid Prep
1800 — Command Post Briefings
1830 — 0400 Record Trials
0400 — 0500 Shutdown
19 September
1200 — (until Complete) grid clean up
Packing and shipping




S/K Challenge Events Calendar

Monday Tuesday Wednesday Thursday Friday Saturday Sunday
1 2 3 4 5 6 7
Early Setup Early Setup
Labor Day
0730 -1630 0730 - 1630
8 9 10 11 12 13 14
Setup Pilot Test Record Test Record Test Record Test
. Weather Day Weather Day
0730 -Until Complete 1700 - 0200 1700 - 0400 1700 - 0400 1700 - 0400
15 16 17 18 19 20 21
VIP Day VIP Dugway Tours 1200 -until Complete
1500 - 1930 0800 - 1600 Record Test Record Test .
Clean up, Packing,
Record Test Record Test 1700 - 0400 1700 - 0200 o
and Shipping
1930 -0100 1700 - 0400
22 23 24 25 26 27 28
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est Grid Location
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Test Grid Layout
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S/K Challenge Master Events List

Test Day Event Material Method Quantity Duration Interferent
Pilot Test Day PT-1 TEP Explosive 90 kg
PT-2 BG dry Skil Blower 100g 10 min
PT-3 MeS Dissemination Cart / AU9200 18 kg 6 min
PT-4 oV dry Air Cannon Skg
PT-5 TEP/SiO2 Air Cannon 5kg
Record Test Day 1 RT1-1 AA Explosive 120 kg
RT1-2 MS2 Micronair 20L 10 min
RT1-3 TEP Dissemination Cart / AU9200 10kg 6 min
RT1-4 Bg dry Air cannon 10kg
RT1-5 TEP/SiO2 Large volume aerosol disseminator 6 kg 3 min
RT1-6 EH Sonomist 10L 10 min
RT1-7 MeS Dissemination Cart / AU9200 15kg 6 min
RT1-8 Cl2 Cylinder 10 kg 10 min
Record Test Day 2 RT2-1 MeS Explosive 60 kg
RT2-2 EH Micronair 20L 10 min
RT2-3 MeS Dissemination Cart / AU9200 15kg 6 min
RT2-4 Bg dry Skil Blower 200g 10 min
RT2-5 TEP Dissemination Cart / AU9200 10 kg
RT2-6 OVdry Air Cannon Skg
RT2-7 TEP/SiO2 Air Cannon S5kg
RT2-8 NH3 Cylinder 10 kg 10 min
Record Test Day 3 RT3-1 AA Explosive 120 kg
RT3-2 MS2 Micronair 20L 10 min
RT3-3 TEP Dissemination Cart / AU9200 10kg 6 min
RT3-4 Bg dry Air cannon 10kg
RT3-5 TEP/SiO2 LVAD 6 kg 3 min
RT3-6 EH Sonomist 0L 10 min
RT3-7 MeS Dissemination Cart / AU9200 15 kg 6 min
RT3-8 Cl2 Cylinder 15kg 10 min
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S/K Challenge Master Events List

Record Test Day 4 RT4-1 Water Explosive 120 kg
VIP Day RT4-2 OVdry Air Cannon 5kg
RT4-3 TEP Dissemination Cart / AU9200 10kg 6 min
RT4-4 MS2 Micronair 20L 10 min
RT4-5 NH3 Cylinder 15kg 20 min
Record Test Day 5 RT5-1 MeS Explosive 60 kg
RT5-2 MS2 Micronair 20L 10 min
RT5-3 TEP Dissemination Cart / AU9200 10kg 6 min
RT5-4 Bg dry Air cannon 10kg
RT5-5 TEP/SiO2 Large volume aerosol disseminator 6 kg 3 min
RT5-6 EH Sonomist 0L 10 min
RT5-7 MeS Dissemination Cart / AU9200 15kg 6 min
RT5-8 Cl2 Cylinder 10 kg 10 min
Record Test Day 6 RT6-1 TEP Explosive 90 kg
RT6-2 EH Micronair 20L 10 min Burning tires
RT6-3 MeS Dissemination Cart / AU9200 15kg 6 min
RT6-4 Bg dry Skil Blower 200g 10 min
RT6-5 TEP Dissemination Cart / AU9200 10kg Road Dust
RT6-6 OVdry Air Cannon 5kg
RT6-7 TEP/SiO2 Air Cannon 10 kg
RT6-8 NH3 Cylinder 5kg 5 min
Record Test Day 7 RT7-1 MeS Explosive 60 kg Burning diesel
RT7-2 BG dry Air Cannon 1kg Burning Brush
RT7-3 TeP/Si02 Air Cannon 10 kg
RT7-4 OVdry Skil Blower 200g 10 min
RT7-5 TEP Dissemination Cart / AU9200 10kg 10 min
RT7-6 OV dry Air Cannon Skg
RT7-7 TEP/SiO2 Large volume aerosol disseminator 9 kg 3 min

RT7-8 Cl2 Cylinder 15kg 20 min




Trial Simulants

Sample-Daily Trial Composition ’ ﬁ
TEP (Explosive)* TEP (Explosive)* w v

TEP (Aerisol) TEP (Aerisol) ' ‘ »
MeS MeS
BG (Wet) BG (Wet)
BG (Dry) BG (Dry)
EH EH
o) oV
Syloid Syloid
SO2** NH3

* Planning for 50 total trials (Objective), 30 trials (Threshold)
« Trials consisting of Chem, TIC, and Bio simulants tailored to meet customer demands
 Both quick-look and a detailed sample data package to be given to customer




Aerosol

APS
LIDAR

Instrumentation

Meteorological
PWIDS

MET Towers

* Hazard Models
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Execution Process

Customer Requirements Dugway Requirements
« Limited Access to range after  Execute trials as weather allows.
start of the evening.  Maintain range safety

 Participants will be allowed
access before start of trials and
at the end of trials each
evening.

* Understand individual system
troubleshooting cannot delay
execution
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Lodging

* To register by phone, call (435) 831- 6500. For more
information email:

amerdugwaydvgreservations@ihg.com or visit

www.ihgarmyhotels.com. Deadline for reservations is
31 August 2014.

 Tooele — 40+ mile drive
» Salt Lake City Airport — 80+ mile drive
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http://www.ihgarmyhotels.com/

Final Customer Meetings

* Personnel
e VIP’s
* Mask procedures

* Power requirements

* Equipment placement
* Other




Questions




S/K Challenge I

13-24 Jul 15

DUGWAY PROVING
GROUND




